
 

 

Mainline 6B 2012 Maintenance and Rehabilitation & Line 6B Replacement Projects 

IDEM Water Quality Certification Independent Environmental Monitor Weekly Observation Report 

 

Observation Dates: 01/6/14 thru 01/11/14 

IEM Name: Glen Chandler 

Wetland Identification Number(s): w-485-a, w-486-c, w-489-a, w-489-c, w-516-a, w-517-c, w-517-e 

Waterbody Identification Number(s): s-484-a, s-484-z, s-484-b, s-484-z, s-489-b, s-494-b, s-495-a1, s-487-a, s-497-a,  

Enbridge Land Tract Identification Number(s): n-618-7, n-618-9-H, n-619-10, n-619-11, n-621-2C-1, n-623-1, n-623-2, n-624-2, n-
624-3, n-627-3A , n-629-4, n-646-6B, n-647-2, n-648-2a  

County(s): St.Joseph, LaPorte, Porter St. Joseph, Porter, LaPorte 

01/06/14: Blizzard conditions caused Pipeline work crews to shut down.  01/07/14:  Extreme cold (-18*) weather conditions resulted 
in no work crew activity on the pipeline.  01/08/14:  HWY 421 s-497-a, Sta.#1683+25, Tract n-629-4 stream bore tie-in work 
continues in compliance.  Dewatering was also observed in this location.  s-494-b, Sta.#1563+89, Tract n-627-3A off Burdick rd. sheet 
pile installation continues.   s-487-a flume type stream crossing at Sta.#1164+88, Tract n-624-3  flume was in the process of being 
reset and dewatering was observed.  w-486-c off Meridian rd. bore crossing was complete and sheet pile install was observed at 
Sta.#1150+47, Tract n-621-2C-1.  s-484-z, Sta.#1010+97, Tract n-618-9-H  stream crossing off N.200 W. rd. trench breaker broke 
loose from ground water and will need to be replaced.  Trenching began West of newly crossed s-484-a + b, Sta.#1008+00, Tract n-
618-7.  01/09/14:  The Contractors General Safety meeting was attended.  Michals Equipment moved in to help with w-517-e HDD, 
Sta.#2800+12, Tract n-648-2a.   w-517-c, Sta.#2761+41, Tract n-647-2 off N.750E. rd back fill and trench breakers were observed.  
HWY 421 s-497-a, Sta.#1683+25, Tract n-629-4 stream tie-in work continues in compliance.  s-494-b, Sta.#1563+89, Tract n-627-3A 
off Burdick rd. sheet pile installation in compliance.  N.350E. rd. observed mat removal and cleanup, Sta.#1386+11, Tract n-624-2.  
N.250.E w-489-c crossing begins at Sta.#1299+32, Tract n-623-2.  w-486-c off Meridian rd. crossing and bore was observed at 
Sta.#1150+47, Tract n-621-2C-1.  W.775 N. Road bore progress next to w-485-a, Sta.#1078+74, Tract n-619-10 continues.  s-484-z, 
Sta.#1010+97, Tract n-618-9-H  stream crossing off N.200 W. rd. dewatering needed and trench breaker reinstalled.  01/10/14:   
Snow melt and rainy conditions infused watersheds with high levels of storm runoff.  W.775 N. Road bore progress next to w-485-a, 
Sta.#1078+74, Tract n-619-10 continues in compliance.   East of W.775 N. Road bore dewatering was observed with a 6” pump 
however large amounts of water drained in upland area by and over ROW silt fence.  This concern was reported to EI. Matt Peischer, 
Sta.#1085+78, Tract n-619-11.  w-486-c off Meridian rd. crossing and bore was observed at Sta.#1150+47, Tract n-621-2C-1.  
01/11/14: Snow melt and rainy conditions continue.  w-516-a, Sta.#2708+96, Tract n-646-6B, sheet pile removal observed.  S-495-a1, 
Sta.#1578+95, Tract n-627-3A stream bore at Reynolds creek begins in compliance.  off N.250.E rd. w-489-c,  tie-in was observed at 
Sta.#1299+32, Tract n-623-2.  More ECD’s were installed off N.200E. rd. by w-489-a,Sta.#1274+34, Tract n-623-1.  Dewatering by 
Coffee creek s-489-b, Sta.#1274+34, Tract n-623-1 resulted in no turbidity observed.  w-486-c off Shakespeare rd. bore was observed 
at Sta.#1161+02, Tract n-621-2C-1.  W.775 N. Road bore progress next to w-485-a, Sta.#1078+74, Tract n-619-10 was observed to be 
in compliance.   

 



                    
                       

                 
             s-497-a stream bore tie-in dewatering, Sta.# 1683+25                       s-487-a flume reset of Shakespeare dr., Sta.# 1164+88  
    
   

                       
         w-486-c off Meridian rd. bore and sheet pile,  Sta.#1150+47                Trenching began West of s-484-a + b, Sta.#1008+00 
   
   

                 
      Equipment moved in to help with w-517e HDD, Sta.#2800+12                w-517-c back fill and trench breakers,  Sta.#2761+41 



          
            
  
       

                 
         s-494-b off Burdick rd. sheet pile installed Sta.#1563+89                W.775 N. bore dewatering concern called in, Sta.#1085+78 
 

                
          W.775 N. rd. bore dewatering by w-485-a, Sta.#1078+74                 Off N.250.E w-489-c tie-in progress, Sta.#1299+32 

 

           
More ECD’s installed off N.200E. rd. by w-489-a,Sta.#1274+34             w-486-c bore tie-in off Shakespeare dr., Sta.# 1161+02                   

 
 
 

 



                                                                                                                                              
                                           
   

         


